Rpt-ID: RCPESPRJ Georgia Date: (02/06/2018
User: mjarrard Department of Transportation Page 1 of 18
Estimate Summary By Project

Contract ID: B14677-13-T00-0 Estimate Number: 0047 Pay Period: 01/01/2018
to 01/31/2018

Contract Location: Time Allowed: 1547 Days
OLD PETERSBURG RD/OLD EVANS RD BEGINNING AT BAS® Elapsed Calender Days: 1519 Days
Percent Time: 98.19
District: 2 Area: 04
Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let: 10/18/2013
P. O. BOX 306 Date Awarded: 10/18/2013
Date Contract Executed: 11/27/2013
Date Notice to Proceed: 12/05/2013
SNELLVILLE GA 30078-0306 Date Work Began: 02/10/2014
Phone: (770)985-0600 Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 02/28/2018

Surety Co:  TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $35,856,308.44 Counties:
Original Contract Amount $34,183,352.33 Columbia
Funds Available $4,652,717.46
Percent Complete 87.02%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
250470- $35,856,308.44 $34,183,352.33 $4,652,717.460 87.02% $393,668.46

Chief Engineer
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User: mjarrard

ContractID: B14677-13-T00-0
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Estimate Summary By Project

Estimate Number: 0047 Pay Period: 01/01/2018
to 01/31/2018

Project Number:

Federal State Project Number:

250470- OLD PETERSBURG RD/OLD EVANS RD - WIDENIN

STP00-7063-00(001)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date Prev to Date This Estimate

$24,962,875.43 $24,647,940.60 $314,934.83

$6,240,715.56 $6,161,981.93 $78,733.63

$31,203,590.99 $30,809,922.53 $393,668.46

($0.01) ($0.01) $0.00

$31,203,590.98 $30,809,922.52 $393,668.46

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
$31,203,590.98 $30,809,922.52

$393,668.46

Total Payable:
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ContractID: B14677-13-T00-0 Estimate Number: 0047

Date: 02/06/2018
Page 3 of 18

Pay Period: 01/01/2018
to 01/31/2018

Project Number 250470-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 RECYCLED ASPHALT -ALT 1
0030 310-1101 GR AGGR BASE CRS, INCL MATL TN 149,000.000 146,545.200
17.750 471.300
147,016.500 $8,365.58 $2,609,542.88
Category Amount: $8,365.58 $2,609,542.88
Category Number: (0030 ROADWAY
0035 318-3000 AGGR SURF CRS TN 4,000.000 15,841.490
20.500 17.520
15,859.010 $359.16 $325,109.71
0045 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 1,300.000 1,218.590
76.750 2,803.180
4,021.770 $215,144.07 $308,670.85
Category Amount: $215,503.23 $633,780.56
Category Number: 0010 RECYCLED ASPHALT -ALT 1
0050 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 38,500.000 32,382.460
TL & H LIME 61.000 247.110
32,629.570 $15,073.71 $1,990,403.77
0051 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN .000 122.810
TL & H LIME 57.950 .000
122.810 $.00 $7,116.84
Payment Reduction-25mm Superpave
Category Amount: $15,073.71 $1,997,520.61
Category Number: (0030 ROADWAY
0056 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN .000 865.490
MATL & H LIME 64.250 .000
865.490 $.00 $55,607.73
Temp. Recycl. Asph. 12.5mm SuperPave
Category Amount: $0.00 $55,607.73



Rpt-ID: RCPESPRJ Georgia

User: mjarrard Department of Transportation

Estimate Summary By Project

ContractID: B14677-13-T00-0 Estimate Number: 0047

Date: 02/06/2018
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Pay Period: 01/01/2018
to 01/31/2018

Project Number 250470-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 RECYCLED ASPHALT -ALT 1
0060 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 20,900.000 19,631.290
L & H LIME 64.000 465.470
20,096.760 $29,790.08 $1,286,192.64
Category Amount: $29,790.08 $1,286,192.64
Category Number: (0030 ROADWAY
0061 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 831.520
L & H LIME 63.250 .000
831.520 $.00 $52,593.64
Temp. Recycl Asph 199mm SuperPave
Category Amount: $0.00 $52,593.64
Category Number: 0010 RECYCLED ASPHALT -ALT 1
0065 413-1000 BITUM TACK COAT GL 19,900.000 21,153.000
2.850 2,415.000
23,568.000 $6,882.75 $67,168.80
Category Amount: $6,882.75 $67,168.80
Category Number: (0030 ROADWAY
0075 441-0104 CONC SIDEWALK, 4 IN SY 20,973.000 15,494.801
32.750 857.927
16,352.728 $28,097.11 $535,551.84
0085 441-6222 CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF 50,300.000 45,729.883
12.500 492.900
46,222.783 $6,161.25 $577,784.79
0100 500-9999 CLASS B CONC, BASE OR PVMT WIDENING cYy 165.000 123.811
158.000 21.644
145.455 $3,419.75 $22,981.89
0110 441-6216 CONC CURB & GUTTER, 8 IN X 24 IN, TP 2 LF 3,000.000 1,359.200
11.500 1,431.700
2,790.900 $16,464.55 $32,095.35
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Contract ID: B14677-13-T00-0 Estimate Number: 0047 Pay Period: 01/01/2018
to 01/31/2018
Project Number 250470-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
0111 441-0016 DRIVEWAY CONCRETE, 6 IN TK SY 4,458.000 5,046.185
33.000 .000
5,046.185 $.00 $166,524.11
0112 441-0018 DRIVEWAY CONCRETE, 8 IN TK SY 622.000 429.319
44.000 143.700
573.019 $6,322.80 $25,212.84
0113 441-4020 CONC VALLEY GUTTER, 6 IN SY 3,386.000 3,387.023
41.000 .000
3,387.023 $.00 $138,867.94
0114 441-4030 CONC VALLEY GUTTER, 8 IN SY 3,783.000 768.518
44.750 135.630
904.148 $6,069.44 $40,460.62
0135 500-3110 CLASS A CONCRETE, TYPE P1, RETAINING WAL LF 191.000 191.700
602.000 .000
191.700 $.00 $115,403.40
0145 500-3201 CLASS B CONCRETE, RETAINING WALL CcY 301.000 351.039
627.000 .000
351.039 $.00 $220,101.45
0155 643-1152 CH LK FENCE, ZC COAT, 6 FT, 9 GA LF 249.000 386.800
15.250 .000
386.800 $.00 $5,898.70
0160 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 2,000.000 2,355.700
1.800 .000
2,355.700 $.00 $4,240.26
0165 634-1200 RIGHT OF WAY MARKERS EA 434.000 233.000
99.250 40.000
273.000 $3,970.00 $27,095.25
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ContractID: B14677-13-T00-0 Estimate Number: 0047

Date: 02/06/2018
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Pay Period: 01/01/2018
to 01/31/2018

Project Number 250470-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
0180 641-1200 GUARDRAIL, TP W LF 5,917.000 6,307.866
17.250 .000
6,307.866 $.00 $108,810.69
Category Amount: $70,504.90 $2,021,029.13
Category Number: (0050 BRIDGES
0195 211-0300 BRIDGE EXCAVATION, STREAM CROSSING cYy 520.000 545.705
25.250 .000
545.705 $.00 $13,779.05
0210 500-3002 CLASS AA CONCRETE cYy 262.000 262.003
626.000 .000
262.003 $.00 $164,013.88
0211 500-3002 CLASS AA CONCRETE cYy .000 77.100
250.400 .000
77.100 $.00 $19,305.84
Class AA Concrete, Filler
0220 507-9003 PSC BEAMS, AASHTO TYPE Ill, BR NO - LF 702.000 702.190
130.000 .000
702.190 $.00 $91,284.70
1
Category Amount: $0.00 $288,383.47
Category Number: 0040 BRIDGES
0270 211-0200 BRIDGE EXCAVATION, GRADE SEPARATION CcYy 245.000 249.600
16.750 .000
249.600 $.00 $4,180.80
0295 507-9002 PSC BEAMS, AASHTO TYPE II, BR NO - LF 562.000 562.190
116.000 .000
562.190 $.00 $65,214.04
1
Category Amount: $0.00 $69,394.84
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Pay Period:

01/01/2018

to 01/31/2018

Project Number 250470-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0110 ATMS
0360 682-6120 CONDUIT, RIGID, 2 IN LF 50.000 60.000
8.950 .000
60.000 $.00 $537.00
0365 935-1113 OUTSIDE PLANT FIBER OPTIC CABLE, LOOSE T LF 2,738.000 3,016.000
FIBER 7.250 .000
3,016.000 $.00 $21,866.00
0380 935-3402 FIBER OPTIC CLOSURE, FDC (RACK MOUNTED) EA 2.000 3.000
1500.000 .000
3.000 $.00 $4,500.00
Category Amount: $0.00 $26,903.00
Category Number: 0060 TEMPORARY EROSION CONTROL
0415 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 6.000 24.000
274.000 .000
24.000 $.00 $6,576.00
0425 163-0232 TEMPORARY GRASSING AC 25.000 44.478
525.000 155
44.633 $81.38 $23,432.33
0430 163-0240 MULCH TN 1,035.000 947.535
168.000 .883
948.418 $148.34 $159,334.22
0445 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 15.000 1,699.125
9.900 .000
1,699.125 $.00 $16,821.34
0450 163-0541 CONSTRUCT AND REMOVE ROCK FILTER DAMS EA 6.000 14.250
684.000 .000
14.250 $.00 $9,747.00
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Pay Period:

01/01/2018

to 01/31/2018

Project Number 250470-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0060 TEMPORARY EROSION CONTROL
0455 165-0110 MAINTENANCE OF ROCK FILTER DAM EA 6.000 28.000
274.000 .000
28.000 $.00 $7,672.00
0460 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 234.000 187.500
126.000 1.500
189.000 $189.00 $23,814.00
0465 165-0010 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 17,150.000 14,496.500
0.500 36.000
14,532.500 $18.00 $7,266.25
0470 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 13,280.000 13,892.500
0.500 .000
13,892.500 $.00 $6,946.25
0490 165-0087 MAINTENANCE OF SILT CONTROL GATE, TP3 EA 19.000 70.000
45.500 .000
70.000 $.00 $3,185.00
0505 171-0030 TEMPORARY SILT FENCE, TYPE C LF 26,560.000 28,811.175
2.750 .000
28,811.175 $.00 $79,230.73
0530 700-8000 FERTILIZER MIXED GRADE TN 5.000 7.934
630.000 .020
7.954 $12.60 $5,011.02
Category Amount: $449.32 $349,036.14
Category Number: 0070 PERMANENT EROSION CONTROL
0540 716-2000 EROSION CONTROL MATS, SLOPES SY 38,235.000 39,666.381
0.950 .000
39,666.381 $.00 $37,683.06
Category Amount: $0.00 $37,683.06
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Pay Period: 01/01/2018
to 01/31/2018

Project Number 250470-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0060 TEMPORARY EROSION CONTROL
0545 716-2000 EROSION CONTROL MATS, SLOPES SY 4,590.000 6,721.222
0.950 .000
6,721.222 $.00 $6,385.16
Category Amount: $0.00 $6,385.16
Category Number: 0070 PERMANENT EROSION CONTROL
0555 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 510.000 1,322.686
36.750 .000
1,322.686 $.00 $48,608.71
0560 603-2036 STN DUMPED RIP RAP, TP 1, 36 IN SY 347.000 1,203.543
52.000 .000
1,203.543 $.00 $62,584.24
0565 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 58.000 322.900
34.750 .000
322.900 $.00 $11,220.78
0570 603-7000 PLASTIC FILTER FABRIC SY 915.000 2,717.073
4.300 .000
2,717.073 $.00 $11,683.41
Category Amount: $0.00 $134,097.14
Category Number: (0060 TEMPORARY EROSION CONTROL
0575 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 33.000 146.778
34.750 .000
146.778 $.00 $5,100.54
0580 603-7000 PLASTIC FILTER FABRIC SY 33.000 146.778
4.300 .000
146.778 $.00 $631.15
Category Amount: $0.00 $5,731.69
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Pay Period: 01/01/2018
to 01/31/2018

Project Number 250470-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0070 PERMANENT EROSION CONTROL
0585 441-0204 PLAIN CONC DITCH PAVING, 4 IN SY 84.000 158.278
46.250 .000
158.278 $.00 $7,320.36
Category Amount: $0.00 $7,320.36
Category Number: 0100 WATERAND SANITARY SEWER
0610 670-1100 WATER MAIN, 10 IN LF 5,660.000 5,985.300
45.250 30.000
6,015.300 $1,357.50 $272,192.33
0620 670-1060 WATER MAIN, 6 IN LF 2,836.000 3,700.900
53.000 8.000
3,708.900 $424.00 $196,571.70
0625 670-1040 WATER MAIN, 4 IN LF 120.000 200.000
79.500 .000
200.000 $.00 $15,900.00
0630 670-5620 WATER SERVICE LINE, 3/4 IN LF 6,890.000 9,233.101
12.750 .000
9,233.101 $.00 $117,722.04
0635 670-5010 WATER SERVICE LINE, 1IN LF 582.000 1,268.000
11.500 20.000
1,288.000 $230.00 $14,812.00
0640 670-5640 WATER SERVICE LINE, 1 1/2 IN LF 340.000 5.500
13.500 40.000
45.500 $540.00 $614.25
0645 670-5020 WATER SERVICE LINE, 2 IN LF 75.000 332.500
45.500 224.000
556.500 $10,192.00 $25,320.75
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to 01/31/2018

Project Number 250470-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0100 WATER AND SANITARY SEWER
0660 660-0008 SAN SEWER PIPE, 8 IN, PVC LF 9,215.000 9,882.283
37.500 .000
9,882.283 $.00 $370,585.61
0670 660-0006 SAN SEWER PIPE, 6 IN, PVC LF 1,863.000 4,756.713
52.250 .000
4,756.713 $.00 $248,538.25
0680 670-2120 GATE VALVE, 12 IN EA 31.000 36.000
1910.000 .000
36.000 $.00 $68,760.00
0685 670-2100 GATE VALVE, 10 IN EA 21.000 24.000
1560.000 .000
24.000 $.00 $37,440.00
0690 670-2080 GATE VALVE, 8 IN EA 9.000 13.000
1110.000 .000
13.000 $.00 $14,430.00
0695 670-2060 GATE VALVE, 6 IN EA 45.000 51.000
813.000 .000
51.000 $.00 $41,463.00
0700 670-2040 GATE VALVE, 4 IN EA 2.000 6.000
704.000 .000
6.000 $.00 $4,224.00
0705 670-2020 GATE VALVE, 2 IN EA 1.000 8.000
1740.000 2.000
10.000 $3,480.00 $17,400.00
0725 670-3106 TAPPING SLEEVE & VALVE ASSEMBLY, 10 IN X 6 EA 1.000 2.000
7550.000 .000
2.000 $.00 $15,100.00
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Pay Period: 01/01/2018
to 01/31/2018

Project Number 250470-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0100 WATER AND SANITARY SEWER
0735 670-4000 FIRE HYDRANT EA 19.000 28.000
3670.000 .000
28.000 $.00 $102,760.00
0745 670-8101 DBL STRAP SADDLE, 10 IN X 3/4 IN EA 15.000 16.000
581.000 .000
16.000 $.00 $9,296.00
0755 670-8061 DBL STRAP SADDLE, 6 IN X 3/4 IN EA 14.000 31.000
559.000 .000
31.000 $.00 $17,329.00
0760 670-8112 DBL STRAP SADDLE, 12IN X 1IN EA 2.000 5.000
671.000 .000
5.000 $.00 $3,355.00
0765 670-8115 DBL STRAP SADDLE, 12IN X 2 IN EA 1.000 4.000
801.000 .000
4.000 $.00 $3,204.00
0775 670-8103 DBL STRAP SADDLE, 10 IN X2 IN EA 3.000 13.000
788.000 .000
13.000 $.00 $10,244.00
0785 670-8340 DBL STRAP SADDLE, 8 IN X 2 IN EA 5.000 4.000
779.000 2.000
6.000 $1,558.00 $4,674.00
0805 670-9920 REMOVE EXISTING FIRE HYDRANT EA 8.000 16.000
405.000 .000
16.000 $.00 $6,480.00
0810 668-3300 SAN SEWER MANHOLE, TP 1 EA 79.000 81.000
2790.000 .000
81.000 $.00 $225,990.00
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Pay Period: 01/01/2018
to 01/31/2018

Project Number 250470-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0100 WATER AND SANITARY SEWER
0860 670-1500 CAP OR REMOVE EXISTING WATER MAIN EA 29.000 61.000
578.000 .000
61.000 $.00 $35,258.00
0885 615-1000 JACK OR BORE PIPE - LF 345.000 425.000
249.000 .000
425.000 $.00 $105,825.00
16 IN DIA, STEEL CASING, 0.312 IN THK
Category Amount: $17,781.50 $1,985,488.93
Category Number: 0080 SIGNING AND MARKING
0920 654-1001 RAISED PVMT MARKERS TP 1 EA 408.000 .000
3.500 309.000
309.000 $1,081.50 $1,081.50
0925 654-1003 RAISED PVMT MARKERS TP 3 EA 1,155.000 .000
3.500 846.000
846.000 $2,961.00 $2,961.00
0930 653-0120 THERMOPLASTIC PVMT MARKING, ARROW, TP EA 180.000 86.000
68.250 13.000
99.000 $887.25 $6,756.75
0965 653-6004 THERMOPLASTIC TRAF STRIPING, WHITE SY 4,517.000 1,722.721
3.400 293.039
2,015.760 $996.33 $6,853.58
0975 653-0210 THERMOPLASTIC PVMT MARKING, WORD, TP 1 EA 33.000 .000
105.000 12.000
12.000 $1,260.00 $1,260.00
0990 652-6501 SKIP TRAFFIC STRIPE, 5 IN, WHITE GLF 4,800.000 5,750.000
0.120 .000
5,750.000 $.00 $690.00
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Project Number 250470-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0080 SIGNING AND MARKING
0995 652-6301 SKIP TRAF STRIPE, 6 IN, WHITE GLF 5,030.000 5,777.000
0.140 .000
5,777.000 $.00 $808.78
1000 653-1501 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, Wk LF 42,250.000 21,957.000
0.410 1,264.000
23,221.000 $518.24 $9,520.61
1010 653-1804 THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, Wk LF 15,840.000 8,012.000
2.100 1,135.000
9,147.000 $2,383.50 $19,208.70
1015 653-1704 THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, W LF 1,440.000 819.000
6.300 63.000
882.000 $396.90 $5,556.60
Category Amount: $10,484.72 $54,697.52
Category Number: (0090 SIGNALS
1045 615-1200 DIRECTIONAL BORE - LF 180.000 185.000
17.250 .000
185.000 $.00 $3,191.25
2IN
1065 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .750
63700.000 .050
.800 $3,185.00 $50,960.00
4
Category Amount: $3,185.00 $54,151.25
Category Number: 0030 ROADWAY
1130 207-0203 FOUND BKFILL MATL, TP II CcYy 700.000 1,074.796
44.750 .000
1,074.796 $.00 $48,097.12
1140 550-2240 SIDE DRAIN PIPE, 24 IN, H 1-10 LF 33.000 64.300
30.500 .000
64.300 $.00 $1,961.15
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Project Number 250470-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
1150 550-2420 SIDE DRAIN PIPE, 42 IN, H 1-10 LF 136.000 144.000
49.250 .000
144.000 $.00 $7,092.00
1175 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 12,380.000 12,541.516
27.500 .000
12,541.516 $.00 $344,891.69
1195 550-1240 STORM DRAIN PIPE, 24 IN,H 1-10 LF 6,636.000 6,645.933
32.250 .000
6,645.933 $.00 $214,331.34
1205 550-1300 STORM DRAIN PIPE, 30 IN, H 1-10 LF 2,285.000 2,866.300
39.500 .000
2,866.300 $.00 $113,218.85
1240 550-1483 STORM DRAIN PIPE, 48 IN, H 20-25 LF 59.000 64.000
130.000 .000
64.000 $.00 $8,320.00
1245 668-1100 CATCH BASIN, GP 1 EA 194.000 178.000
2190.000 9.500
187.500 $20,805.00 $410,625.00
1265 668-2100 DROP INLET, GP 1 EA 42.000 47.000
1650.000 1.500
48.500 $2,475.00 $80,025.00
1275 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 3.000 5.000
570.000 .000
5.000 $.00 $2,850.00
1285 550-4230 FLARED END SECTION 30 IN, STORM DRAIN EA 3.000 4.000
736.000 .000
4.000 $.00 $2,944.00
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1300 668-4300 STORM SEWER MANHOLE, TP 1 EA 39.000 32.500
1710.000 1.000
33.500 $1,710.00 $57,285.00
1330 611-3000 RECONSTR CATCH BASIN, GROUP 1 EA 4.000 5.000
2190.000 2.000
7.000 $4,380.00 $15,330.00
1375 441-0748 CONCRETE MEDIAN, 6 IN SY 22,534.000 20,530.866
41.000 522.794
21,053.660 $21,434.55 $863,200.06
1380 500-3107 CLASS A CONCRETE, RETAINING WALL CcYy 192.000 192.001
841.000 .000
192.001 $.00 $161,472.84
1385 511-1000 BAR REINF STEEL LB 13,492.000 13,492.053
0.790 .000
13,492.053 $.00 $10,658.72
Category Amount: $50,804.55 $2,342,302.77
Category Number: (0040 BRIDGES
1395 520-5000 PILOT HOLES LF 797.000 835.083
111.000 .000
835.083 $.00 $92,694.21
Category Amount: $0.00 $92,694.21
Category Number: 0030 ROADWAY
1409 600-0001 FLOWABLE FILL CcY 66.000 66.003
204.000 .000
66.003 $.00 $13,464.61
1410 600-0001 FLOWABLE FILL CcYy 109.000 241.822
204.000 .000
241.822 $.00 $49,331.69



Rpt-ID: RCPESPRJ Georgia
User: mjarrard Department of Transportation
Estimate Summary By Project

ContractID: B14677-13-T00-0 Estimate Number: 0047

Date: 02/06/2018
Page 17 of 18

Pay Period: 01/01/2018
to 01/31/2018

Project Number 250470-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
1470 670-3129 TAPPING SLEEVE & VALVE ASSEMBLY, 12 IN X1 EA 1.000 2.000
10600.000 .000
2.000 $.00 $21,200.00
Category Amount: $0.00 $83,996.30
Category Number: 0100 WATERAND SANITARY SEWER
1495 668-3312 SAN SEWER MANHOLE, TP 1, ADDL DEPTH, CL: LF 230.000 231.839
125.000 .000
231.839 $.00 $28,979.88
1505 660-0810 SAN SEWER PIPE, 10 IN, DUCTILE IRON LF 160.000 176.500
74.250 .000
176.500 $.00 $13,105.13
Category Amount: $0.00 $42,085.01
Category Number: 0030 ROADWAY
1515 163-0300 CONSTRUCTION EXIT EA 15.000 17.250
1330.000 .000
17.250 $.00 $22,942.50
1520 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 30.000 44.000
555.000 .000
44.000 $.00 $24,420.00
1525 444-1000 SAWED JOINTS IN EXIST PAVEMENTS - PCC LF 2,000.000 1,642.800
5.100 12.000
1,654.800 $61.20 $8,439.48
Category Amount: $61.20 $55,801.98
Category Number: 0070 PERMANENT EROSION CONTROL
7001 713-3001 WOOD FIBER BLANKET, TP I, SLOPES SY .000 2,441.862
1.670 .000
2,441.862 $.00 $4,077.91
ECTC FANo 1
ECTC FANo 1
Category Amount: $0.00 $4,077.91
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9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -731,213.700
1.000 -35,218.080
-766,431.780 $-35,218.08 ($766,431.78)
(IN# 1)
9155 573-2006 UNDDR PIPE INCL DRAINAGE AGGR, 6 IN LF .000 417.000
25.450 .000
417.000 $.00 $10,612.65
Category Amount: $-35,218.08 $-755,819.13

Project Total Amount:

$393,668.46

$31,203,590.99



